

Introduction

Project: Iowa 9 over Mississippi River
Subject: Construction Advisory Team Meeting
Location: Teleconference / MS Teams
Date: September 22, 2021, 9:00am – Noon (CST)

Topics and Discussions

Pre-meeting Handouts

- 30% Structural Drawings
- D5 Plans
- Presentation Slide Deck
- Drone Photos

- 1.0 Meeting Objective – Jon Ranney
 - 1.1 Raise early awareness of the project with industry.
 - 1.2 Obtain industry comment that may affect course of design.
- 2.0 Introduction of Speakers
- 3.0 Presentation
 - 3.1 General Project Overview – Jon Ranney
 - 3.1.1 Key Dates / Milestones
 - 3.1.2 Required Permits / Environmental Restrictions
 - 3.1.3 Construction Laydown Sites
 - 3.2 D5 Roadway Summary – Jeff Hillemonds
 - 3.3 Structural Project Overview - G. Hasbrouck
 - 3.4 30% Drawing Overview – G. Hasbrouck
 - 3.5 Navigation Considerations - G. Hasbrouck
 - 3.6 Construction Access & Staging – B. Witte
 - 3.7 Foundation and Substructure Construction - B. Witte
 - 3.8 Truss Erection Concepts – B. Witte
- 4.0 Comments & Questions
 - 4.1 Reply to presubmitted questions.
 - 4.2 Open discussion